

## **Building and Grounds Committee Meeting Minutes, April 6, 2022**

Don, Carol and Julie excused themselves from the meeting.

On the Google Meeting — Rita Esselman, Stu LaRose, Matt Adams, Paul Ford, Jerry Kohlmann

The meeting opened with a prayer for Ukraine.

Matt let us know about the projects he has going on after Easter — he needs some help to figure out how to take the lockers out so the bathroom leak can be fixed on the northeast side of school, Saturday, April 9.

Projects --

The north wall of the parish center waterproofing.

Installing new drinking fountains/bottle fillers (Covid funded in part)

Replacing 13 bathroom faucets (Covid funded in part)

One more drinking fountain (Covid funded in part)

Jerry talked about the current state of the parking lot paving discussions with PLM, now that the price of oil is through the roof.

I am trying to see if there's another way to get this done that will save us some money so that we can complete the job under budget.

Change the method of renewal to mill and overlay, rather than completely tearing up everything.

We wouldn't be able to add the row of parking stalls on the east lot, and we wouldn't have to take that space away on the west lot.

Checking on how lighting and sidewalk plans might be affected.

Discussion ensued around various components of the project that need special attention and we can't neglect those spots.

PLM suggests we take more core samples so that we have a better picture of what we have, and can do a better job if they mill and overlay.

We don't have any prices yet. PLM has been communicating with the City, and we do not have an answer from them at this time.

So...this is for discussion purposes only at this time. If anyone has any ideas, I'd love to hear them.