

ST. ANDREW'S BUILDINGS & GROUNDS MEETING

August 20, 2016

Present: Fr. Tom Biersack, Jim Bauer, Judy Bauer, Ray Collien, John Oechsner, Judy Rose, Roseann Schraufnagel, Sue Weinberger

Absent: Debbie Krapfl

Agenda: The Archdiocese has requested a more definite building plan with costs before we begin a capital campaign. The meeting was used to discuss the design and possible changes.

We reviewed the current drawing from Thomas Design dated 6/3/15. The total dimensions of the building were 80 x 80 feet. After a lengthy discussion we agreed to the following:

- Increase the dimensions to 80 feet wide by 100 feet in length. Note: any wider than 80 feet will significantly increase costs.
- Add another door to the kitchen that can be accessed from the hall.
- Decrease the storage room by one foot and add that to the kitchen.

Next steps:

1. Ask Thomas Design for a new drawing & get answers to the following:
 - How would the plans change if the kitchen was wider?
 - Could the storage room be moved to a corner of the building so the kitchen could be more square versus rectangular?
2. Once design is completed and approved, it will be given to the following contractors for cost estimates.
 - a. CD Smith
 - b. Capelle & Diedrich
 - c. John Oechsner Construction
3. Submit final design and cost to the Archdiocese

Minutes by: Sue Weinberger

next meeting – Tuesday - September 13th - St. Mary's church